COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 30/ 2013

ESTI MATE SUMVARY 02: 15: 47
CONTI D: C18226 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 18226- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 57.0 DAYS TI ME ALLOW 81 WORK DAYS
| -270: VASQUEZ TO | - 76 PERCENT TI ME: 70. 37 ORI G TI VE ALLOW 75 WORK DAYS
PRQJECT NO. | M2706- 035
| -270: VASQUEZ TO | - 76
NAVE OF RQAD: 270A
PRQJECT COUNTI ES: ADAMS, REG ON 6
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 08/ 25/ 2013 DATE TI ME STARTED 09/ 05/2012
10170 Church Ranch Way, Ste. 201 DATE LET 07/ 12/ 2012 DATE WORK BEGAN 09/ 05/ 2012
DATE AWARDED 07/ 24/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 07/ 2012 DATE ACCEPTED
Vst ni nst er CO 80021 720- 245- 6400 DATE NOTI CE TO PROCEED 09/ 05/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,959, 085. 63 PARTI Cl PATI NG $ 2,720, 159.97 $ 566, 412. 51
AWARD PRQJECT AMT: $ 4,080, 037. 18 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 54. 85% TOTAL EARNI NGS 2,720, 159. 97 566, 412. 51
FUNDS AVAI LABLE: $  2,238,925.66 STOCKPI LED MATERI ALS 164, 032. 77 -73,860.18
GROSS EARNI NGS 2,884,192.74 492, 552. 33
TOTAL CLAI VB $ 0.00 RETAI NAGE - 61, 200. 56 -119. 65
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,822,992.18 492, 432. 68
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,822,992.18 492, 432. 68
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 492, 432. 68

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18226 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18226- BI D ESTI MATE RUN 08/ 30/ 2013
PRQJECT: | M2706- 035 ESTI MATE NO 0008 02: 15: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 116, 990. 640 102, 703. 300
SY 14, 287. 340 15, 287. 45
1. 07000 116, 990. 640 125,179.98
0010 202- 00250 *Renoval of Pavenent MarKking 6, 000. 000 13. 000
SF 0. 000 0. 00
1. 89000 13. 000 24.57
0015 202- 04002 *Cl ean Cul vert 64. 000 29. 000
EACH 4.000 3,888.76
972.19000 33. 000 32,082. 27
0020 202-04010 *Clean Inlet 64. 000 28. 000
EACH 4.000 2,074.00
518. 50000 32. 000 16, 592. 00
0025 203-01500 Bl adi ng 50. 000 0. 000
HOUR 12. 000 1, 264. 68
105. 39000 12. 000 1, 264. 68
0030 203-01597 *Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
194. 44000 0. 000 0. 00
0035 203-01622 *Sweepi ng (Wth Pickup Broom 100. 000 0. 000
HOUR 0. 000 0. 00
135. 03000 0. 000 0. 00
0040 207-00205 *Topsoi | 800. 000 0. 000
CY 0. 000 0. 00
31. 06000 0. 000 0. 00
0045 208-00034 *Gavel Bag 600. 000 334. 000
LF 0. 000 0.00
7.56000 334. 000 2,525.04
0050 208-00045  *Concrete \ashout Structure 5. 000 0. 000
EACH 0. 000 0. 00
918. 18000 0. 000 0. 00
0055 208- 00052 *StormDrain Inlet Protection (Type 2) 100. 000 57. 000
LF 0. 000 0. 00
118. 82000 57. 000 6,772.74



CONTI D C18226 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18226- BI D ESTI MATE RUN 08/ 30/ 2013
PRQJECT: | M2706- 035 ESTI MATE NO 0008 02: 15: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00070 *Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
918. 18000 0. 000 0. 00
0065 208- 00103 *Renoval and Disposal of Sedinent (Labor) 20. 000 14. 000
HOUR 0. 000 0. 00
43. 21000 14. 000 604. 94
0070 208- 00206 *Erosion Control Supervisor 90. 000 3. 000
DAY 0. 000 0. 00
124. 22000 3. 000 372. 66
0075 212-00006 *Seedi ng (Native) 3. 000 0. 000
ACRE 0. 000 0. 00
810. 16000 0. 000 0. 00
0080 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 6, 000. 000 0. 000
SY 0. 000 0. 00
2.11000 0. 000 0. 00
0085 240- 00000 *WIdlife Biologist 10. 000 0. 000
HOUR 0. 000 0. 00
63. 32000 0. 000 0. 00
0090 240-00010 *Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
44. 70000 0. 000 0. 00
0095 240- 00100 *Prairie Dog Managenent 1. 000 0. 000
LS 0. 000 0. 00
6,917. 64000 0. 000 0. 00
0100 403-00720  Hot M x Asphalt (Patching) (Asphalt) 590. 000 138. 290
TON 63. 660 5, 546. 06
87.12000 201. 950 17, 593. 88
0105 403-09221  *Stone Matrix Asphalt (Fibers)(Asphalt) 16, 544. 000 11, 606. 330
TON 2,831. 340 239, 304. 86
84.52000 14, 437. 670 1, 220, 271. 87
0106 900- 00024 Added Item (Ton)/ Additional Cost SMA (Fibers)(Asphalt) 1, 163. 150 0. 000
CMO #02
TON 1, 163. 150 7,979.21
6. 86000 1, 163. 150 7,979.21



CONTI D: C18226 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18226-BI D ESTI MATE RUN 08/ 30/ 2013
PRQJECT: | M2706- 035 ESTI MATE NO. 0008 02: 15: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 403-34841 Hot M x Asphalt (Gading SX) (100) (PG 64-22) 1, 490. 140 1,490. 140
TON 0. 000 0. 00
54. 31000 1, 490. 140 80, 929. 50
0115 409- 09000 *M cro-Surfacing Seal Coat 178. 640 87.520
TON 91.120 19, 248. 19
211. 24000 178. 640 37,735.91
0120 411-10255 Enul sified Asphalt (SlIow Setting) 11, 599. 000 4, 899. 000
GAL 709. 000 1,737.05
2. 45000 5, 608. 000 13, 739. 60
0125 612-00001 *Del ineator (Type 1) 156. 000 8. 000
EACH 148. 000 3,516. 48
23. 76000 156. 000 3, 706. 56
0130 612-00002 *Del ineator (Type I1) 50. 000 0. 000
EACH 15. 000 372.60
24. 84000 15. 000 372.60
0135 612- 00003 *Delineator (Type I11) 57. 000 6. 000
EACH 51. 000 1,322.43
25. 93000 57. 000 1,478.01
0140 614-72875 *Loop Detector Wre 1, 300. 000 512. 000
LF 0. 000 0. 00
2.16000 512. 000 1, 105. 92
0145 625- 00001 *Construction Surveying (Hourly) 99. 500 99. 500
HOUR 0. 000 0. 00
127. 71000 99. 500 12,707.15
0150 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
117, 716. 98000 1. 000 117,716. 98
0151 900- 00006 Added Item (Dol lar)/ Additional Mobilization CMD #02 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0155 626- 01000 *Public Information Services 1. 000 0. 750
LS 0. 000 0. 00
9, 526. 12000 0. 750 7,144.59



CONTI D C18226 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18226- BI D ESTI MATE RUN 08/ 30/ 2013
PRQJECT: | M2706- 035 ESTI MATE NO 0008 02: 15: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 627-00005 *Epoxy Pavement Mar ki ng 202. 000 0. 000
GAL 0. 000 0. 00
72.91000 0. 000 0. 00
0165 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 958. 000 338.710
GAL 99. 370 2,844.96
28. 63000 438. 080 12, 542. 23
0170 627-01001 *Preformed Plastic Paverment Marking (Type 1) 3, 957. 000 2,828.620
SF 749. 960 7,897.08
10. 53000 3,578. 580 37, 682. 45
0175 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 100. 000 0. 000
SF 0. 000 0. 00
23. 76000 0. 000 0. 00
0180 630- 00000 *Fl aggi ng 750. 000 94. 750
HOUR 4.000 90. 72
22. 68000 98. 750 2,239.65
0185 630- 00007 *Traffic Control Inspection 40. 000 27.000
DAY 11. 000 831. 82
75. 62000 38. 000 2,873.56
0190 630-00012 *Traffic Control Managenent 75. 000 45. 000
DAY 19. 000 12, 314. 47
648. 13000 64. 000 41, 480. 32
0195 630- 00015 *Uni forned Traffic Control Coordination 30. 000 0. 000
HOUR 0. 000 0. 00
10. 80000 0. 000 0. 00
0200 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 0. 000 0. 00
324. 06000 0. 000 0. 00
0205 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 3. 000
EACH 0. 000 0. 00
23. 76000 3. 000 71.28
0210 630-80341 *Construction Traffic Sign (Panel Size A) 62. 000 16. 500
EACH 0. 000 0. 00
8. 64000 16. 500 142. 56



CONTI D C18226 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18226-BI D ESTI MATE RUN 08/ 30/ 2013
PRQJECT: | M2706- 035 ESTI MATE NO 0008 02: 15: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 630-80342 *Construction Traffic Sign (Panel Size B) 137. 000 63. 500
EACH 0. 000 0. 00
10. 80000 63. 500 685. 80
0220 630- 80343 *Construction Traffic Sign (Panel Size O 18. 000 7. 000
EACH 0. 000 0. 00
16. 20000 7.000 113. 40
0225 630- 80355 *Portabl e Message Sign Panel 12. 000 5. 500
EACH 0. 000 0. 00
2, 700. 54000 5.500 14, 852. 97
0230 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
yPe) EACH 0. 000 0. 00
432. 09000 2.000 864. 18
0235 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 7.500
EACH 0. 000 0. 00
21. 60000 7.500 162. 00
0240 630-80380 *Traffic Cone 500. 000 250. 000
EACH 0. 000 0. 00
7.56000 250. 000 1, 890. 00
0245 630- 85041 *Mobi | e Attenuator 100. 000 40. 000
DAY 23.000 7,453. 38
324. 06000 63. 000 20, 415.78
0250 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70012 F/ A Asphalt Pavenent |ncentive 115, 471. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70016  F/A Fuel Cost Adjustnent 31, 297. 000 10, 648. 400
F A 943. 840 943. 84

1. 00000 11, 592. 240 11,592. 24



CONTI D C18226 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 18226-BI D ESTI MATE RUN 08/ 30/ 2013
PRQIECT: | M2706- 035 ESTI MATE NO 0008 02: 15: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0270 700-70018 F/ A Roadway Snoot hness | ncentive 96, 618. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 317, 000. 000 29, 476. 940
F A 24, 286. 550 24, 286. 55
1. 00000 53, 763. 490 53, 763. 49
0280 700-70021 F/ A On- The-Job Trai nee 3,072. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70031 F/ A | NTERI M SURFACE REPAI R 18, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70034 F/' A Adjust Uilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70042 F/ A Railroad Fl aggi ng Railroad Fl aggi ng 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70082 F/ A Furnish & Install Electrical Service Furnish & 50, 000. 000 0. 000
Install Electrical Service
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 606-01380 Transition Ty 3H CMO #05 8. 000 4. 000
EACH 4. 000 3, 680. 00
920. 00000 8. 000 7, 360. 00
0710 MATERI AL ALLOMANCE Transition Type 3H 7.000
EACH -4.000 -2,166. 80
541. 70000 3. 000 1, 625.10
0715 606-01395 Transition Ty 3L CMO #05 7.000 5. 000
EACH 2.000 2,070. 00
1, 035. 00000 7.000 7,245.00



CONTI D C18226 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18226-BI D ESTI MATE RUN 08/ 30/ 2013
PRQJECT: | M2706- 035 ESTI MATE NO 0008 02: 15: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 606-01340 End Anchor Ty 3D 0. 000 0. 000
EACH 0. 000 0. 00
1, 006. 25000 0. 000 0. 00
0720 MATERI AL ALLOMNCE End Anchor Type 3D 3. 000
EACH 0. 000 0. 00
718. 50000 3. 000 2,155.50

CAT 0200 CURRENT AMI  $ 3,047,548.79 % 361,787.79% 1,927,658.17
CAT NO0201 SAFETY RELATED | TEMS

0315 202-00201 Renoval of Curb 18, 209. 000 5, 606. 000
LF 2,520. 000 4,611. 60
1. 83000 8, 126. 000 14, 870. 58
0320 202-00750 *Renoval of Luminaire 28. 000 0. 000
EACH 4.000 216. 04
54. 01000 4.000 216. 04
0325 202-00806 *Renoval of Wl kway 228. 000 0. 000
LF 60. 000 518. 40
8. 64000 60. 000 518. 40
0330 202-00810 *Renoval of Gound Sign 7.000 0. 000
EACH 4.000 367.28
91. 82000 4.000 367.28
0335 202-00821 *Renoval of Sign Panel 29. 000 0. 000
EACH 4.000 540. 12
135. 03000 4.000 540. 12
0340 202-01130 *Renoval of Cuardrail Type 3 25, 546. 500 12, 019. 000
LF 6, 380. 000 12, 760. 00
2.00000 18, 399. 000 36, 798. 00
0345 210-01130 *Reset Cuardrail Type 3 1, 079. 500 112. 500
LF 0. 000 0.00
12. 96000 112.500 1, 458. 00
0350 210-04200 *Adj ust CGuardrail 500. 000 500. 000
LF 0. 000 0. 00

12. 96000 500. 000 6, 480. 00



CONTI D: C18226 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18226-BI D ESTI MATE RUN 08/ 30/ 2013
PRQJECT: | M2706- 035 ESTI MATE NO 0008 02: 15: 47
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 SAFETY RELATED | TEMS
0355 403- 34841 Hot M x Asphalt (Gading SX) (100) (PG 64-22) 11, 800. 000 1,728.070
TON 0. 000 0. 00
54. 31000 1, 728.070 93, 851. 48
0360 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 24, 607. 500 11, 728. 000
LF 5, 943. 000 101, 744. 16
17. 12000 17, 671. 000 302, 527. 52
0360 MATERI AL ALLOMANCE Cuardrail Type 3 13, 104. 000
LF -5, 943. 000 - 64, 195. 69
10. 80190 7, 161. 000 77,352.41
0365 606-01370 *Transition Type 3G 37.000 4.000
EACH 2.000 2,214. 44
1, 107. 22000 6. 000 6, 643. 32
0365 MATERI AL ALLOMANCE Transition Type 3G 10. 000
EACH -2.000 -1, 655. 69
827.84290 8. 000 6, 622. 74
0370 606- 01460 *Medi an Ter ni nal 6. 000 0. 000
EACH 0. 000 0. 00
3, 240. 65000 0. 000 0.00
0370 MATERI AL ALLOMANCE Medi an Terni nal s 6. 000
EACH 0. 000 0. 00
2, 475. 00000 6. 000 14, 850. 00
0375 606- 02003 *End Anchorage (Nonfl ared) 8. 000 5. 000
EACH 3. 000 5,509. 11
1, 836. 37000 8. 000 14, 690. 96
0375 MATERI AL ALLOMANCE End Anchor (Nonfl ar ed) 2.000
EACH -2.000 -2,710.00
1, 355. 00000 0. 000 0. 00
0380 606- 02005 *End Anchor age (Fl ared) 6. 000 2.000
EACH 3. 000 4, 860. 96
1, 620. 32000 5. 000 8, 101. 60
0380 MATERI AL ALLOWANCE End Anchor (Fl ar ed) 4.000
EACH -3.000 -3,132.00
1, 044.00

1, 044. 00000 1. 000



CONTI D C18226 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18226-BI D ESTI MATE RUN 08/ 30/ 2013
PRQIECT: | M2706- 035 ESTI MATE NO 0008 02: 15: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 SAFETY RELATED | TEMS

0385 609-60011 Curb Type 6 (Section M 18, 209. 000 10, 316. 000
LF 1, 524. 000 9,570.72
6. 28000 11, 840. 000 74, 355. 20
0390 612-00070 *Reflector Strip (4 Inch) 180. 000 0. 000
EACH 0. 000 0. 00
10. 80000 0. 000 0. 00
0395 613-00206 *2 Inch Electrical Conduit (Bored) 2, 600. 000 0. 000
LF 0. 000 0. 00
7.56000 0. 000 0. 00
0400 613-01200 *2 Inch Electrical Conduit (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
21. 60000 0. 000 0. 00
0405 613-07040 *Pul | Box (30"x48"x24") 1. 000 0. 000
EACH 0. 000 0. 00
1, 512. 30000 0. 000 0. 00
0410 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
4, 860. 97000 0. 000 0. 00
0415 613-32400 *Light Standard Steel (40 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
3, 456. 69000 0. 000 0. 00
0415 MATERI AL ALLOMNCE Li ght Standards 8. 000
EACH 0. 000 0. 00
2,937.93000 8. 000 23, 503. 44
0420 613-40010 *Li ght Standard Foundati on 8. 000 0. 000
EACH 0. 000 0. 00
648. 13000 0. 000 0. 00
0425 613-50100 *Li ghting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
2,160. 43000 0. 000 0. 00
0430 613-70250 *Luminaire H gh Pressure Sodium (250 Watt) 8.000 0. 000
EACH 0. 000 0. 00

324. 06000 0. 000 0. 00



CONTI D C18226 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18226-BI D ESTI MATE RUN 08/ 30/ 2013
PRQIECT: | M2706- 035 ESTI MATE NO 0008 02: 15: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 SAFETY RELATED | TEMS

0435 614-00011 *Sign Panel (Oass I) 60. 000 0. 000
SF 0. 000 0.00
16. 20000 0. 000 0. 00
0440 614-00012 *Sign Panel (dass I1) 375. 000 0. 000
SF 112.500 2,673.00
23. 76000 112.500 2,673.00
0445 614-00013 *Sign Panel (Oass Ill) 2,576. 000 0. 000
SF 561. 000 16, 970. 25
30. 25000 561. 000 16, 970. 25
0450 614-01026 *Steel Sign Post (W 10x26) 46. 000 0. 000
LF 0. 000 0.00
83. 18000 0. 000 0. 00
0455 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 22.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
399. 68000 0. 000 0. 00
0460 614- 03006 *Concrete Footing (Type 6) 2.000 0. 000
EACH 0. 000 0. 00
2,376. 47000 0. 000 0. 00
0465 614-70225 *Traffic Signal Face (12-12) 4. 000 0. 000
EACH 0. 000 0. 00
432. 09000 0. 000 0. 00
0470 614-70336 *Traffic Signal Face (12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
540. 11000 0. 000 0. 00
0475 614-72887 *M crowave Vehicle Radar Detector 2.000 0. 000
EACH 0. 000 0. 00
8, 425. 68000 0. 000 0.00
0475 MATERI AL ALLOMNCE Wavetroni x Smart Sensor HD System 2. 000
EACH 0. 000 0. 00
7,161. 83000 2.000 14, 323. 66
0480 614- 72900 *Wrel ess Magnetoneter Vehicle Detection system 1. 000 0. 000
EACH 0. 000 0. 00

12, 962. 59000 0. 000 0.00



CONTI D C18226 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 18226-BI D ESTI MATE RUN
PRQJECT: | M2706- 035 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0201 SAFETY RELATED | TEMS

0480 MATERI AL ALLOMANCE Magnonet er System 1. 000
EACH 0. 000 0. 00
8, 405. 00000 1. 000 8, 405. 00
0485 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
1, 836. 37000 0. 000 0.00
0490 614-80391 *Runbl e Strip (Ginding)(Asphalt) 21, 660. 000 0. 000
LF 0. 000 0. 00
0. 19000 0. 000 0.00
0495 614-80392 *Runbl e Strip (G&inding)(Concrete) 8, 520. 000 0. 000
LF 0. 000 0. 00
0. 53000 0. 000 0.00
0500 614-84100 *Traffic Signal Pedestal Pole Al unm num 4. 000 0. 000
EACH 0. 000 0. 00
1, 296. 26000 0. 000 0.00
0500 MATERI AL ALLOMANCE Pedestal Pol e Al um num 4.000
EACH 0. 000 0. 00
740. 00000 4.000 2, 960. 00
0505 614- 86246 *Controller (Type 170E- HC11) 1. 000 0. 000
EACH 0. 000 0. 00
8, 101. 62000 0. 000 0.00
0505 MATERI AL ALLOMANCE 170E Control | er 1. 000
EACH 0. 000 0. 00
6, 600. 00000 1. 000 6, 600. 00
0510 614-87011 *Fiber Optic Cable (Single Mde) (24 Fiber) 2, 200. 000 0. 000
LF 0. 000 0. 00
3.24000 0. 000 0.00
0515 614-87020 *QOptical Transceiver 2.000 0. 000
EACH 0. 000 0. 00
2, 700. 54000 0. 000 0.00
0515 MATERI AL ALLOMNCE Opti cal Transcei ver 2.000
EACH 0. 000 0. 00

2, 295. 46000 2.000 4,590. 92



CONTI D: C18226 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18226-BI D ESTI MATE RUN 08/ 30/ 2013
PRQJECT: | M2706- 035 ESTI MATE NO. 0008 02: 15: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 SAFETY RELATED | TEMB
0520 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
2, 700. 54000 0. 000 0. 00
0525 700- 70082 F/ A Furnish & Install Electrical Service 54, 627. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI $ 1,676,294.13 % 90,862.70%  741,313.92
CAT NOO300 STRUCTURE E-17-1D
0530 202- 00240 *Renoval of Asphalt Mat (Pl aning) 1, 284. 000 1, 284. 000
Sy 0. 000 0. 00
1. 07000 1, 284. 000 1,373.88
0535 403- 09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 155. 000 155. 000
TON 0. 000 0. 00
84. 52000 155. 000 13, 100. 60
0540 411-10255 Enul sified Asphalt (Slow Setting) 64. 000 64. 000
GAL 0. 000 0. 00
2. 45000 64. 000 156. 80
CAT 0300 CURRENT AMI  $ 14,631.28 $ 0.00% 14, 631. 28
CAT NO0O301 STRUCTURE E-17-1F
0545 202- 00240 *Renoval of Asphalt Mat (Pl aning) 920. 000 920. 000
Sy 0. 000 0. 00
1. 07000 920. 000 984. 40
0550 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 106. 000 106. 000
TON 0. 000 0. 00
84. 52000 106. 000 8, 959. 12
0555 411-10255 Enul sified Asphalt (Slow Setting) 44.000 44.000
GAL 0. 000 0. 00
2. 45000 44.000 107. 80
CAT 0301 CURRENT AMI  $ 10,051.32 $ 0.00% 10, 051. 32
CAT NO0302 STRUCTURE E-17-1H
0560 202- 00240 *Renoval of Asphalt Mat (Pl aning) 1, 526. 400 0. 000
Sy 1, 526. 400 1,633.25
1. 07000 1, 526. 400 1,633.25



CONTI D C18226 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18226-BI D ESTI MATE RUN 08/ 30/ 2013
PRQJECT: | M2706- 035 ESTI MATE NO 0008 02: 15: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NOO0302 STRUCTURE E-17-1H
0565 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 178. 000 0. 000
TON 178. 000 15, 044. 56
84.52000 178. 000 15, 044. 56
0570 411-10255 Enul si fied Asphalt (Sl ow Setting) 73. 000 0. 000
GAL 0. 000 0. 00
2.45000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 16, 856. 66 $ 16,677.81 % 16, 677. 81
CAT NOO303 STRUCTURE E-17-1J
0575 202-00240  *Renoval of Asphalt Mat (Pl aning) 1, 426. 000 0. 000
Sy 1, 403. 900 1, 502. 17
1. 07000 1, 403. 900 1, 502. 17
0580 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 9. 000 5. 000
SY 2.000 1, 218.48
609. 24000 7.000 4, 264. 68
0585 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 173. 000 0. 000
TON 173. 000 14, 621. 96
84.52000 173. 000 14, 621. 96
0590 411-10255 Enul sified Asphalt (Sl ow Setting) 71.000 0. 000
GAL 0. 000 0. 00
2.45000 0. 000 0. 00
0595 515-00400 *Concrete Seal er 9. 000 0. 000
SY 2.000 35. 64
17. 82000 2.000 35.64
0600 601- 06100 *Concrete (Patching) 1.530 0. 800
cY 0. 730 2,756.79
3, 776. 43000 1.530 5,777.94
0605 602- 00020 *Rei nforcing Steel (Epoxy Coated) 100. 000 0. 000
LB 0. 000 0. 00
5. 40000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 28,283.21 % 20,135.04 $ 26, 202. 39
CAT NOO304 STRUCTURE E-17-1E
0610 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 521. 000 1, 328. 000
SY 0. 000 0. 00
1. 07000 1, 328. 000 1, 420. 96
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PON: 18226-BI D ESTI MATE RUN 08/ 30/ 2013
PRQIECT: | M2706- 035 ESTI MATE NO 0008 02: 15: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0304 STRUCTURE E-17-1E

0615 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 40. 900 40. 900
SY 0. 000 0. 00
609. 24000 40. 900 24,917.92
0620 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 275. 000 137. 500
TON 0. 000 0. 00
84. 52000 137.500 11, 621. 50
0625 411-10255 Emul sified Asphalt (Sl ow Setting) 76. 000 76. 000
GAL 0. 000 0. 00
2. 45000 76. 000 186. 20
0630 515-00120 *Wat er proof i ng (Menbr ane) 1, 521. 000 1, 328. 000
SY 0. 000 0. 00
17. 28000 1, 328. 000 22,947.84
0635 515-00400 *Concrete Seal er 40. 900 40. 900
SY 0. 000 0. 00
17. 82000 40. 900 728. 84
0640 601- 06100 *Concrete (Patching) 4.790 4.790
CcY 0. 000 0. 00
3, 776. 43000 4.790 18, 089. 10
0645 602- 00020 *Rei nforcing Steel (Epoxy Coated) 225. 000 225. 000
LB 0. 000 0. 00
5. 40000 225. 000 1, 215. 00
CAT 0304 CURRENT AMI  $ 96,290.41 $ 0.00$ 81, 127. 36

CAT NOO0305 STRUCTURE E-17-WZ

0650 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 30. 290 30. 290
SY 0. 000 0. 00
609. 24000 30. 290 18, 453. 88
0655 210- 00400 *Reset Bridge Expansion Device 25. 000 25. 000
LF 0. 000 0. 00
145. 83000 25. 000 3,645.75
0660 515-00400 *Concrete Seal er 30. 290 30. 290
SY 0. 000 0. 00

17. 82000 30. 290 539.77
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PCN: 18226- BI D ESTI MATE RUN 08/ 30/ 2013
PRQIECT: | M2706- 035 ESTI MATE NO 0008 02: 15: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO305 STRUCTURE E-17-WZ
0665 601- 06100 *Concrete (Patching) 3.020 3.020
CY 0. 000 0. 00
3, 776. 43000 3.020 11, 404. 82
0670 602-00020 *Rei nforcing Steel (Epoxy Coated) 100. 000 0. 000
LB 0. 000 0. 00
5. 40000 0. 000 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0675 620- 00005 Field Ofice (Special)

0680 620-00012 Field Laboratory (O ass 2)

0685 620-00020 Sanitary Facility

0.00$ 34, 044. 22

2,809. 62
16, 857.75

0. 00
13,952. 34

279.37
1,676. 20

CAT 0305 CURRENT AMI  $ 34,584.22 $
1. 000 0. 750
EACH 0. 150
18, 730. 83000 0. 900
1. 000 1. 000
EACH 0. 000
13, 952. 34000 1. 000
1. 000 0. 750
EACH 0. 150
1, 862. 44000 0. 900
CAT 0400 CURRENT AMI  $ 34,545.61 $

3,088.99 $ 32, 486. 29

PRQJIECT TOTAL CURRENT AMI $ 4,959, 085.63 $

492,552.33% 2,884,192.76



